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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 822 Date: 14-May-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 344

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower, work on the Electro
Slag Weld repairs , work on miscellaneous activities , & work on the temporary piles . They started at 7:00
AM.

Chris , Mike , & Reggie had to work on the Electro Slag Weld repairs on the shear plates between 3 &
13 meters .

Chris had to work on joint Q . Face B . Chris had to grind , clean , heat , & weld .

Mike still waiting for approval for the 4th day to start on new location .

Reggie had to work with all crews & he had to work with the QA & QC in all areas .

Joe , William , Bernie , & Jessie had to work with the crews & they had to UT & MT the welds . Check
Joe 's report for the welders detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the Favco shaft . Crews
had to disassemble the last 6 - 4 meter sections of the Favco tower shaft , remove the collar , cantilever
platform , tie back beams , & kickers .

Crews had to remove the shims between the shaft & the collar , cut the bumper plates , & fly them out
of the site .

In addition to that , crews had to hook the crane to the shaft remove the bolts from the 3rd section of
the shaft to fly 3 sections out of the site & disassemble them on the deck . They started at 7:10 AM.

Richard , Alex , Jose , Mardonio , & Mathew had to work on the erection tower . Crews had to
disassemble the K trusses , West vertical , & East corners between 81 & 67 meters They started at 7:10
AM.

In addition to that , crews had to prepare the lower section of the erection tower to be disassembles .
They had to remove the bolts on the South connections . They started at 7:15 AM.

Huang had to work on the West tower shaft . He had to work on the elevator remaining brackets .
Huang had to grind the welds , & clean the surface . He had to prepare his tools , equipments, & reroute
the power line . He started to grind at 7:30 AM.

Pile driver crews had to work on the temporary piles . They had to prepare the remaining of the
platforms on the North & South sides to be cut & pulled out of the site .
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In addition to that , crews had to work with the divers on the temporary piles . They had to hook the
crane to the pile . They were done at 8:00 AM.

C & W divers had to work on the temporary piles . Keith , Armando , & David had to work on the South
side . Pat , Mark , & Merle had to work on the North side .

South side crews had to work on the same pile for the 2nd day . Crews had to cut the pile for the 4th
time .

The 1st diver had to put his gear on & lower his cutting equipments . He went into the water at 8:30 AM.

North side divers had to air lift the 2nd pile . The 1st diver went into he water at 7:45 AM.

In the morning , I had to load the concrete test cylinders & deliver them to Sacramento Translab . I left
at 10:30 AM. I was back at 3:00 PM. Thai Lin had to cover the tower activities after 10:00 AM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002218

2.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002061

2.00

No

0.00 0.00

Equipment, Crane, Manitowoc 4100 Series 2

8.00

002006

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

002321

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JORGE LOPEZPiledriver 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

JNM JACOB MECHEIronworker 8.00 4.00 0.00 12.00

APP JONATHON BISKNERIronworker 8.00 4.00 0.00 12.00

JNM Robert LarueIronworker 8.00 4.00 0.00 12.00

JNM RYAN EVANCHIKIronworker 8.00 4.00 0.00 12.00

APP Alex BlancoIronworker 8.00 4.00 0.00 12.00

FOR HUA QIANG HUANGIronworker 8.00 4.00 0.00 12.00

JNM MARDONIO MARTINEZIronworker 8.00 4.00 0.00 12.00

APP MATTHEW MULLINGIronworker 8.00 4.00 0.00 12.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00

JNM CARL HESTLYPiledriver 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM PAUL CARROLLPiledriver 8.00 2.00 0.00 10.00

JNM RICHARD HUEBERTPiledriver 8.00 0.00 0.00 8.00

JNM MICHAEL CORREAPiledriver 8.00 2.00 0.00 10.00

APP RICHARD YAMBAOPiledriver 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM NEIL CALDWELLOperator 8.00 4.00 0.00 12.00

OTH NICOLAUS SHAFEROperator 8.00 4.00 0.00 12.00

OTH WILLIAM ALGEROperator 8.00 4.00 0.00 12.00

JNM Jose ALFAROIronworker 8.00 4.00 0.00 12.00

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 4.00 0.00 12.00
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Marine, Barge, Crane Barge 1

8.00

1426

2.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2297

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00
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